
4. PROJECT PLANNING & SCHEDULING PHASE

4.1 Project Planning

The project was planned and executed through a sequence of milestones in **Skill Wallet**. Each milestone represented an important stage of the project implementation.

Project Milestones

Milestone 1 – Understanding the Problem

- Understand the Incident Management process.
- Identify limitations of manual incident handling.
- Define the project problem statement.
- Identify the need for workflow automation.

Milestone 2 – Understanding ServiceNow

- Understand the ServiceNow platform.
- Explore the Incident Management module.
- Understand users, groups, roles, and incident records.
- Study the ServiceNow interface and navigation.

Milestone 3 – Incident Management Setup

- Configure and work with incident records.
- Understand incident fields.
- Create and manage incidents.
- Understand incident states and priorities.
- Configure incident assignment.

Milestone 4 – Incident Lifecycle Automation

- Design the incident workflow.
- Automate incident progression.
- Configure assignment and status transitions.
- Implement workflow-based incident management.
- Reduce manual intervention.

Milestone 5 – Knowledge Management Integration

- Understand Knowledge Management.
- Create/use knowledge articles.
- Connect existing solutions with incident resolution.
- Improve troubleshooting efficiency.
- Reduce repeated problem-solving efforts.

Milestone 6 – Change Management Integration

- Understand Change Management.
- Identify incidents requiring changes.
- Integrate incident resolution with change processes.
- Ensure controlled implementation of required changes.

Milestone 7 – Testing and Validation

- Create sample incidents.
- Execute different incident scenarios.
- Verify workflow transitions.
- Validate assignment and resolution processes.
- Test Knowledge Management integration.
- Test Change Management integration.

Milestone 8 – Final Project Completion

- Complete all Skill Wallet milestones.
- Validate the complete incident lifecycle.
- Verify the automated workflow.
- Capture project outputs.
- Prepare project documentation and demonstration.

Project Schedule

Phase	Major Activities
Phase 1	Ideation and problem identification
Phase 2	Requirement analysis

Phase	Major Activities
Phase 3	Solution and architecture design
Phase 4	Planning and milestone execution
Phase 5	ServiceNow implementation and testing
Final Stage Results, documentation, and demonstration	
